COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/09/2009

ESTIMATE SUMMARY 13:23:12
CONTID: C15809 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15809-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 26.0 DAYS TIME ALLOW: 35 WORK DAYS
FY 08 BRIDGE MAINTENANCE PERCENT TIME: 74.29 ORIG TIME ALLOW: 35 WORK DAYS
PROJECT NO: BR R400-206
FY 08 BRIDGE MAINTENANCE
NAME OF ROAD:
PROJECT COUNTIES: WELD, REGION 4 MORGAN
CONTRACTOR:
TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 05/30/2009 DATE TIME STARTED 03/02/2009
P.O. BOX 336638 DATE LET 09/11/2008 DATE WORK BEGAN
DATE AWARDED 09/23/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/16/2008 DATE ACCEPTED
GREELEY CO 80633 970 346 8323 DATE NOTICE TO PROCEED 03/02/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 384,937.66 PARTICIPATING $ 216,061.03 $ 166,464.03
AWARD PROJECT AMT: $ 338,332.00 NON-PARTICIPATING 700.00 700.00
PERCENT COMPLETE: 56.31% TOTAL EARNINGS 216,761.03 167,164.03
FUNDS AVAILABLE: $ 168,176.63 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 216,761.03 167,164.03
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,074.98 -4,013.13
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 211,686.05 163,150.90
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 211,686.05 163,150.90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 163,150.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15809-BID ESTIMATE RUN 06/09/2009
PROJECT: BR R400-206 ESTIMATE NO: 0002 13:23:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 208-00051 STORM DRAIN INLET PROTECTION (TYPE 1) 28.000 20.000
LF 0.000 0.00
12.00000 20.000 240.00
0010 208-00206 EROSION CONTROL SUPERVISOR 30.000 0.000
DAY 4.000 240.00
60.00000 4.000 240.00
0015 626-00000 *MOBILIZATION 1.000 0.263
LS 0.264 14,256.00
54,000.00000 0.527 28,458.00
0020 627-00005 *EPOXY PAVEMENT MARKING 8.000 0.000
GAL 0.000 0.00
160.00000 0.000 0.00
0025 630-00000 *FLAGGING 200.000 0.000
HOUR 71.500 1,716.00
24.00000 71.500 1,716.00
0030 630-00007 *TRAFFIC CONTROL INSPECTION 24.000 7.000
DAY 10.000 1,150.00
115.00000 17.000 1,955.00
0035 630-00012 *TRAFFIC CONTROL MANAGEMENT 35.000 10.000
DAY 19.000 9,975.00
525.00000 29.000 15,225.00
0040 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 8.000 4.000
EACH 0.000 0.00
200.00000 4.000 800.00
0045 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 65.000 15.000
EACH 17.500 1,225.00
70.00000 32.500 2,275.00
0050 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000 3.000
EACH 10.000 1,000.00
100.00000 13.000 1,300.00
0055 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 0.000
EACH 2.000 6,000.00

3,000.00000 2.000 6,000.00
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PCN: 15809-BID ESTIMATE RUN 06/09/2009
PROJECT: BR R400-206 ESTIMATE NO: 0002 13:23:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0057 630-80380 TRAFFIC CONE 25.000 0.000
EACH 12.500 68.75
5.50000 12.500 68.75
0060 700-70010 F/A MINOR CONTRACT REVISIONS 27,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0065 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0070 700-70016 F/A FUEL COST ADJUSTMENT 1,375.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0075 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 625.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0080 700-70022 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0085 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0090 700-70080 F/A FURNISH 740.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0095 700-70380 F/A EROSION CONTROL 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 140,678.50 $ 35,630.75 S 58,277.75

CAT NO0300 STRUCTURE E-18-AM

0105 202-00201 REMOVAL OF CURB 14.000 8.000
LF 6.000 390.00

65.00000 14.000 910.00
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PCN: 15809-BID ESTIMATE RUN 06/09/2009
PROJECT: BR R400-206 ESTIMATE NO: 0002 13:23:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE E-18-AM

0110 202-00220 REMOVAL OF ASPHALT MAT 102.000 19.000
sy 12.100 181.50
15.00000 31.100 466.50
0115 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 584.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
0120 202-00425 REMOVAL OF BRIDGE RAILING 125.000 125.000
LF -125.000 -1,250.00
10.00000 0.000 0.00
0125 202-00504 REMOVAL OF EXPANSION DEVICE 127.000 42.000
LF 83.000 8,300.00
100.00000 125.000 12,500.00
0130 202-05100 SANDBLASTING REINFORCING STEEL 36.000 0.000
sy 0.000 0.00
8.00000 0.000 0.00
0135 206-00000 STRUCTURE EXCAVATION 38.000 12.500
cY -12.500 -275.00
22.00000 0.000 0.00
0140 206-00100 STRUCTURE BACKFILL (CLASS 1) 38.000 0.000
cy 0.000 0.00
40.00000 0.000 0.00
0145 210-00425 RESET BRIDGE RAILING 80.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0150 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 43.000 0.000
TON 0.000 0.00
175.00000 0.000 0.00
0155 518-01005 BRIDGE EXPANSION DEVICE (0-4 INCH) (WITH SNOW PLOW 127.000 0.000
PLATES)
LF 0.000 0.00
240.00000 0.000 0.00
0157 601-03000 CONCRETE CLASS D 0.000 0.000
cy 0.000 0.00

995.00000 0.000 0.00
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PCN: 15809-BID ESTIMATE RUN 06/09/2009
PROJECT : BR R400-206 ESTIMATE NO: 0002 13:23:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE E-18-AM
0160 601-04000 CONCRETE CLASS E 0.000 0.000
cYy 0.000 0.00
1,025.00000 0.000 0.00
0165 602-00000 REINFORCING STEEL 890.000 0.000
LB 0.000 0.00
2.00000 0.000 0.00
CAT 0300 CURRENT AMT 65,275.00 $ 7,346.50 % 13,876.50
CAT NOO301 STRUCTURE D-18-BN
0170 202-00201 REMOVAL OF CURB 12.000 8.000
LF 4.000 260.00
65.00000 12.000 780.00
0175 202-00220 REMOVAL OF ASPHALT MAT 43.000 28.000
SY 0.000 0.00
15.00000 28.000 420.00
0180 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 463.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
0185 202-00425 REMOVAL OF BRIDGE RAILING 146.000 146.000
LF -146.000 -1,460.00
10.00000 0.000 0.00
0190 202-00504 REMOVAL OF EXPANSION DEVICE 86.000 56.000
LF 28.000 2,800.00
100.00000 84.000 8,400.00
0195 202-05100 SANDBLASTING REINFORCING STEEL 23.000 14.000
SY 9.000 72.00
8.00000 23.000 184.00
0200 206-00000 STRUCTURE EXCAVATION 26.000 14.000
(024 -14.000 -308.00
22.00000 0.000 0.00
0205 206-00100 STRUCTURE BACKFILL (CLASS 1) 26.000 0.000
cYy 0.000 0.00
40.00000 0.000 0.00
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PCN: 15809-BID ESTIMATE RUN 06/09/2009
PROJECT: BR R400-206 ESTIMATE NO: 0002 13:23:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE D-18-BN

0210 210-00425 RESET BRIDGE RAILING 80.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0215 403-33741  *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 46.000 0.000
TON 0.000 0.00
175.00000 0.000 0.00
0220 518-01005  BRIDGE EXPANSION DEVICE (0-4 INCH) (WITH SNOW PLOW 134.000 50.000
PLATES)
LF 34.000 8,160.00
240.00000 84.000 20,160.00
0222 601-03000  CONCRETE CLASS D 7.000 0.000
cy 7.000 6,965.00
995.00000 7.000 6,965.00
0225 601-04000  CONCRETE CLASS E 0.000 0.000
cy 0.000 0.00
1,025.00000 0.000 0.00
0230 602-00000 REINFORCING STEEL 586.000 0.000
LB 0.000 0.00
2.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 66,995.00 $  16,489.005S 36,909.00

CAT NO0302 STRUCTURE D-18-BO

0235 202-00201 REMOVAL OF CURB 8.000 0.000
LF 8.000 520.00
65.00000 8.000 520.00
0240 202-00220 REMOVAL OF ASPHALT MAT 42.000 0.000
SY 19.100 286.50
15.00000 19.100 286.50
0245 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 459.000 0.000
SY 356.430 3,207.87
9.00000 356.430 3,207.87
0250 202-00425 REMOVAL OF BRIDGE RAILING 125.000 0.000
LF 125.000 1,250.00

10.00000 125.000 1,250.00
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PCN: 15809-BID ESTIMATE RUN 06/09/2009
PROJECT: BR R400-206 ESTIMATE NO: 0002 13:23:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 STRUCTURE D-18-BO

0255 202-00504 REMOVAL OF EXPANSION DEVICE 84.000 0.000
LF 84.000 8,400.00
100.00000 84.000 8,400.00
0260 202-05100 SANDBLASTING REINFORCING STEEL 23.000 0.000
SY 23.000 184.00
8.00000 23.000 184.00
0265 206-00000 STRUCTURE EXCAVATION 25.000 0.000
cY 12.500 275.00
22.00000 12.500 275.00
0270 206-00100 STRUCTURE BACKFILL (CLASS 1) 25.000 0.000
cy 12.500 500.00
40.00000 12.500 500.00
0275 210-00425 RESET BRIDGE RAILING 125.000 0.000
LF 125.000 1,875.00
15.00000 125.000 1,875.00
0280 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 49.510 0.000
TON 49.510 8,664.25
175.00000 49.510 8,664.25
0285 518-01005 BRIDGE EXPANSION DEVICE (0-4 INCH) (WITH SNOW PLOW 84.000 0.000
PLATES)
LF 84.000 20,160.00
240.00000 84.000 20,160.00
0287 601-03000 CONCRETE CLASS D 16.000 0.000
cy 16.000 15,920.00
995.00000 16.000 15,920.00
0290 601-04000 CONCRETE CLASS E 0.000 0.000
cY 0.000 0.00
1,025.00000 0.000 0.00
0295 602-00000 REINFORCING STEEL 569.000 0.000
LB 0.000 0.00
2.00000 0.000 0.00

CAT 0302 CURRENT AMT $ 64,422.25 $ 61,242.62 % 61,242.62
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PCN: 15809-BID ESTIMATE RUN 06/09/2009
PROJECT: BR R400-206 ESTIMATE NO: 0002 13:23:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 STRUCTURE D-20-AC

0299 202-00201 REMOVAL OF CURB REMOVAL OF CURB STR. D 20 AC 8.000 0.000
LF 8.000 520.00
65.00000 8.000 520.00
0300 202-00220 REMOVAL OF ASPHALT MAT 28.000 0.000
SY 28.000 420.00
15.00000 28.000 420.00
0305 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 391.490 0.000
SY 391.490 3,523.41
9.00000 391.490 3,523.41
0310 202-00425 REMOVAL OF BRIDGE RAILING 146.000 0.000
LF 146.000 1,460.00
10.00000 146.000 1,460.00
0315 202-00504 REMOVAL OF EXPANSION DEVICE 56.000 0.000
LF 56.000 5,600.00
100.00000 56.000 5,600.00
0320 202-05100 SANDBLASTING REINFORCING STEEL 14.000 0.000
SY 14.000 112.00
8.00000 14.000 112.00
0325 206-00000 STRUCTURE EXCAVATION 14.000 0.000
cYy 14.000 308.00
22.00000 14.000 308.00
0330 206-00100 STRUCTURE BACKFILL (CLASS 1) 14.000 0.000
cY 14.000 560.00
40.00000 14.000 560.00
0335 210-00425 RESET BRIDGE RAILING 146.000 0.000
LF 146.000 2,190.00
15.00000 146.000 2,190.00
0340 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 37.000 0.000
TON 35.310 6,179.25
175.00000 35.310 6,179.25
0345 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 56.000 0.000
LF 56.000 13,440.00

240.00000 56.000 13,440.00
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PCN: 15809-BID ESTIMATE RUN 06/09/2009
PROJECT: BR R400-206 ESTIMATE NO: 0002 13:23:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 STRUCTURE D-20-AC
0347 601-03000 CONCRETE CLASS D 11.500 0.000
cy 11.500 11,442.50
995.00000 11.500 11,442.50
0350 601-04000  CONCRETE CLASS E 0.000 0.000
cY 0.000 0.00
1,025.00000 0.000 0.00
0355 602-00000 REINFORCING STEEL 408.000 0.000
1B 0.000 0.00
2.00000 0.000 0.00
CAT 0303 CURRENT AMT $ 46,866.91 $ 45,755.16 $ 45,755.16
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0360 620-00020 SANITARY FACILITY 2.000 0.000
EACH 2.000 700.00
350.00000 2.000 700.00
CAT 0400 CURRENT AMT $ 700.00 $ 700.00 $ 700.00
PROJECT TOTAL CURRENT AMT $ 384,937.66 $ 167,164.03 S 216,761.03



